CALIFORNIA CO No.: 231
High-Speed Rail Authority CHANGE ORDER (CO)
TITLE: COF Utility Relocation Changes- Part 1 DATE: 8/23/2018

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Afttn: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

In accordance with General Provisions 49.1.10, “Material Change in Cooperative Agreement”, this Change Order provides
an adjustment in compensation as a result of material cost increases due to the additional requirements set forth in the Utility
Relocation Cooperative Agreement with the City of Fresno, executed on November 7, 2014 at the following locations:

Water and Sewer Utility Relocations along Golden State Blvd. between Shaw Ave. and Ashlan Ave.
Water and Sewer Utility Relocations along Cornelia Avenue and Santa Ana Avenue south of Shaw Ave,
Water and Sewer Utility Relocations between Stanislaus Street and Mariposa Street

Water Utility Relocations along Shaw Avenue west of the Shaw Avenue Overhead structure, only
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PAYMENT ADJUSTMENT AT AGREED LUMP SUM :
For this work, the Contractor shall be paid the agreed lump sum of $4,343,757.00. This lump s constitwies full and
complete compensation from the California High-Speed Rail Authority for providing those services, labor, materials,
equipment, tools and incidentals, necessary to implement this Change Order.

All markups related to this Change Order are expressly reserved by the Authority and Contractor, and any potential
adjustment shall be addressed in accordance with the Contract provisions.

This lump sum price does not include any additional costs for cathodic protection of the water utilities or technical backfill
of the water and sewer utilities.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the design and
construction of the City of Fresno Water and Sewer Utility Relocations as described above unless expressly omitted and/or
reserved.

TIME ADJUSTMENT:
Any potential delay due to this Change Order shall be evaluated in accordance with the Contract provisions, including
Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General Provisions.
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes ail known
and anticlpated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed

change.

The Contractor has no reason to belleve and does not believe that the factual basis for this Change Order Is falsely
represented.

The Contractor has investigated the basis for each Subconiractor claim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification{s):

Attached as {indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinliZachry/Parsons, a Joint Venture

Date
Ghassan Arigat - Project Manager/Director \ﬁﬂ
California High-Speed Rait Authority
Submitted by Y4
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; Mike Sheffield - D-B Oversight Manager / /
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Signature Date
Steven Milton- Design & Consfruction Manager
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